COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/09/2007

ESTIMATE SUMMARY 12:19:32
CONTID: C13289 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 13289-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 309.( DAYS TIME ALLOW: 412 CALENDAR DAYS
Jct SH 116-North PERCENT TIME: 75.00 ORIG TIME ALLOW: 412 CALENDAR DAYS
PROJECT NO: NH 2871-030
Jct SH 11l6-North
NAME OF ROAD: 287A
PROJECT COUNTIES: BACA PROWERS
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 07/28/2007 DATE TIME STARTED 07/12/2006
P. O. BOX 4356 DATE LET 05/18/2006 DATE WORK BEGAN
DATE AWARDED 06/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/12/2006 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 07/12/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,705,231.47 PARTICIPATING $ 10,133,336.49 S 3,705,919.94
AWARD PROJECT AMT: $ 17,483,249.34 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 54.17% TOTAL EARNINGS 10,133,336.49 3,705,919.94
FUNDS AVAILABLE: $ 8,571,894.98 STOCKPILED MATERIALS 382,504.25 —234,314.52
GROSS EARNINGS 10,515,840.74 3,471,605.42
TOTAL CLAIMS: $ 0.00 RETAINAGE -262,248.74 -91,110.02
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 10,253,592.00 3,380,495.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 10,253,592.00 3,380,495.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,380,495.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00033
0010 202-00090
0015 202-00210
0020 202-00220
0025 202-00250
0030 202-00810
0035 202-01000
0040 202-01130
0045 202-01300
0050 203-00060
0055 203-00062

C13289
13289-BID
NH 2871-030
ITEM
DESCRIPTION

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

EMBANKMENT MATERIAL

(COMPLETE IN PLACE)

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

(SPECIAL)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13289-BID ESTIMATE RUN 08/09/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0007 12:19:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
167.45000 0.000 0.00
0065 203-01500 BLADING 175.000 27.260
HOUR 13.200 2,210.34
167.45000 40.460 6,775.03
0070 203-01597 POTHOLING 73.250 55.000
HOUR 18.250 3,973.03
217.70000 73.250 15,946.53
0075 206-00000 STRUCTURE EXCAVATION 534.140 474.870
cY 59.270 525.13
8.86000 534.140 4,732.48
0080 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 597.140 520.870
cy 76.270 12,015.58
157.54000 597.140 94,073.44
0085 207-00205 TOPSOIL 28,199.000 0.000
cY 7,050.000 23,194.50
3.29000 7,050.000 23,194.50
0090 208-00002 *EROSION LOG (12 INCH) 872.000 700.000
LF 0.000 0.00
6.77000 700.000 4,739.00
0095 208-00011 *EROSION BALES (WEED FREE) 322.000 109.000
EACH 0.000 0.00
12.51000 109.000 1,363.59
0100 208-00020 *SILT FENCE 4,888.000 4,888.000
LF 0.000 0.00
1.31000 4,888.000 6,403.28
0105 208-00045 CONCRETE WASHOUT STRUCTURE 8.000 4.000
EACH 4.000 10,845.80
2,711.45000 8.000 21,691.60
0110 208-00070 STABILIZED CONSTRUCTION ENTRANCE 5.000 3.000
EACH 1.000 3,253.74

3,253.74000 4.000 13,014.96



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13289-BID ESTIMATE RUN 08/09/2007
PROJECT : NH 2871-030 ESTIMATE NO: 0007 12:19:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.500 1.000
L S 0.000 0.00
10,845.81000 1.000 10,845.81
0120 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
L S 1.000 25,000.00
25,000.00000 1.000 25,000.00
0125 209-00000 WATER 250.000 0.000
MGAL 125.000 475.00
3.80000 125.000 475.00
0130 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000
EACH 0.000 0.00
208.36000 0.000 0.00
0135 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 0.000 0.00
260.44000 0.000 0.00
0140 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 0.000 0.00
416.71000 0.000 0.00
0145 212-00006 *SEEDING (NATIVE) 50.000 19.060
ACRE 7.760 2,610.85
336.45000 26.820 9,023.59
0150 213-00003 *MULCHING (WEED FREE) 75.000 35.740
ACRE 7.760 1,807.54
232.93000 43.500 10,132.46
0155 213-00061 *MULCH TACKIFIER 15,000.000 7,148.000
LB 1,550.000 2,402.50
1.55000 8,698.000 13,481.90
0160 216-00022 *SOIL RETENTION BLANKET (CLASS 2) 5,290.000 0.000
SY 2,750.800 14,249.14
5.18000 2,750.800 14,249.14
0165 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 600.000 49.870
TON 41.610 6,394.62
153.68000 91.480 14,058.65



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13289-BID ESTIMATE RUN 08/09/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0007 12:19:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 412-00600 CONCRETE PAVEMENT (6 INCH) 6,563.000 2,265.880
SY 1,943.850 98,086.67

50.46000 4,209.730 212,422.98

0175 412-01200 *CONCRETE PAVEMENT (12 INCH) 284,742.000 89,501.840
SY 65,620.720 2,328,879.35
35.49000 155,122.560 5,505,299.65

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 0.000
Sy 0.000 0.00

5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 0.000
SY 0.000 0.00
5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 12,111.317
SY -12,111.317 -64,553.32

5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 55,902.058
SY -55,902.058 -124,661.59
2.23000 0.000 0.00

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 33,750.336
SY -9,718.659 -21,672.61

2.23000 24,031.677 53,590.64

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 59,290.740
SY 0.000 0.00
2.23000 59,290.740 132,218.35

0175 MATERIAL ALLOWANCE 1 1/2" X 18" EPOXY COATED SMOOTH 0.000

DOWELS

3.87000 0.000 0.00

0175 MATERIAL ALLOWANCE 1 1/2" X 18" EPOXY COATED SMOOTH 0.000

DOWELS
SY 0.000 0.00

3.87000 0.000 0.00

0175 MATERIAL ALLOWANCE EMBEDS AND OTHER 0.000

16.44000 0.000 0.00



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13289-BID ESTIMATE RUN 08/09/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0007 12:19:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0180 603-01240 24 INCH REINFORCED CONCRETE PIPE 1,425.000 952.000
LF 48.000 4,433.28
92.36000 1,000.000 92,360.00
0185 603-01300 30 INCH REINFORCED CONCRETE PIPE 364.000 240.000
LF 40.000 4,502.00
112.55000 280.000 31,514.00
0190 603-01480 48 INCH REINFORCED CONCRETE PIPE 272.000 88.000
LF 0.000 0.00
196.70000 88.000 17,309.60
0195 603-01600 60 INCH REINFORCED CONCRETE PIPE 114.000 0.000
LF 0.000 0.00
282.15000 0.000 0.00
0200 603-01840 84 INCH REINFORCED CONCRETE PIPE 96.000 0.000
LF 0.000 0.00
502.54000 0.000 0.00
0205 603-02365 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 64.000 64.000
LF 0.000 0.00
134.49000 64.000 8,607.36
0210 603-02600 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 288.000 144.000
LF 144.000 51,467.04
357.41000 288.000 102,934.08
0215 603-02720 91X58 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 96.000 48.000
LF 40.000 20,850.80
521.27000 88.000 45,871.76
0220 603-02840 106X68 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 96.000 0.000
LF 0.000 0.00
742.73000 0.000 0.00
0225 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 1.000 714.95
714.95000 2.000 1,429.90
0227 603-05048 48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 3,770.50

3,770.50000 1.000 3,770.50



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13289-BID ESTIMATE RUN 08/09/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0007 12:19:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0228 603-05060 60 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
4,662.09000 0.000 0.00
0230 603-05084 84 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
7,745.23000 0.000 0.00
0235 603-05160 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 3.000
EACH 3.000 8,936.79
2,978.93000 6.000 17,873.58
0240 603-05172 91X58 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 1.000
EACH 0.000 0.00
13,107.32000 1.000 13,107.32
0245 603-10180 18 INCH CORRUGATED STEEL PIPE 450.000 450.000
LF 0.000 0.00
45.88000 450.000 20,646.00
0250 603-10240 24 INCH CORRUGATED STEEL PIPE 420.000 420.000
LF 0.000 0.00
53.41000 420.000 22,432.20
0255 603-33024 24 INCH PIPE SAFETY END TREATMENT 30.000 14.000
EACH 1.000 2,383.15
2,383.15000 15.000 35,747.25
0260 603-33030 30 INCH PIPE SAFETY END TREATMENT 8.000 5.000
EACH 2.000 5,957.86
2,978.93000 7.000 20,852.51
0265 603-33048 48 INCH PIPE SAFETY END TREATMENT 5.000 0.000
EACH 0.000 0.00
4,170.50000 0.000 0.00
0270 603-33060 60 INCH PIPE SAFETY END TREATMENT 2.000 0.000
EACH 0.000 0.00
5,362.09000 0.000 0.00
0275 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,200.000 1,600.000
LF 1,475.000 23,452.50

15.90000 3,075.000 48,892.50
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PCN: 13289-BID ESTIMATE RUN
PROJECT : NH 2871-030 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 MATERIAL ALLOWANCE 2,600.000
LF -1,475.000 -15,369.50
10.42000 1,125.000 11,722.50
0280 606-01370 *TRANSITION TYPE 3G 20.000 0.000
EACH 0.000 0.00
766.24000 0.000 0.00
0280 MATERIAL ALLOWANCE 20.000
EACH 0.000 0.00
664.50000 20.000 13,290.00
0285 606-01385 *TRANSITION TYPE 3J 2.000 1.000
EACH 1.000 625.49
625.49000 2.000 1,250.98
0290 606-01390 *END ANCHORAGE TYPE 3K 2.000 1.000
EACH 1.000 1,026.85
1,026.85000 2.000 2,053.70
0290 MATERIAL ALLOWANCE 1.000
EACH -1.000 -637.50
637.50000 0.000 0.00
0295 606-02005 *END ANCHORAGE (FLARED) 20.000 7.000
EACH 7.000 10,946.18
1,563.74000 14.000 21,892.36
0295 MATERIAL ALLOWANCE 13.000
EACH -7.000 -7,420.00
1,060.00000 6.000 6,360.00
0300 607-00005 *END POST 29.000 0.000
EACH 0.000 0.00
104.24000 0.000 0.00
0305 607-00010 *CORNER AND LINE BRACE POST 139.000 0.000
EACH 0.000 0.00
114.67000 0.000 0.00
0310 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 89,098.000 0.000
LF 0.000 0.00

0.99000 0.000 0.00
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PCN: 13289-BID ESTIMATE RUN
PROJECT: NH 2871-030 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 MATERIAL ALLOWANCE T POSTS AND WIRE 93,040.390
LF 0.000 0.00
0.41000 93,040.390 38,146.56
0315 607-11580 *FENCE (TEMPORARY) 1,000.000 300.000
LF 0.000 0.00
1.04000 300.000 312.00
0320 612-00001 *DELINEATOR (TYPE I) 280.000 0.000
EACH 0.000 0.00
17.71000 0.000 0.00
0325 612-00002 *DELINEATOR (TYPE II) 70.000 0.000
EACH 0.000 0.00
18.76000 0.000 0.00
0330 612-00003 *DELINEATOR (TYPE III) 50.000 0.000
EACH 0.000 0.00
19.80000 0.000 0.00
0335 614-00011 *SIGN PANEL (CLASS I) 52.000 0.000
SF 0.000 0.00
17.71000 0.000 0.00
0340 614-00012 *SIGN PANEL (CLASS II) 410.000 0.000
SF 0.000 0.00
21.88000 0.000 0.00
0345 614-00013 *SIGN PANEL (CLASS III) 45.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0350 614-00615 *STEEL SIGN POST (W 6X15) 28.000 0.000
LF 0.000 0.00
33.34000 0.000 0.00
0355 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 147.000 0.000
LF 0.000 0.00
19.80000 0.000 0.00
0360 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 458.000 0.000
SLIPBASE)
LF 0.000 0.00
32.29000 0.000 0.00
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PCN: 13289-BID ESTIMATE RUN 08/09/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0007 12:19:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0365 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
1,093.88000 0.000 0.00
0370 614-80000 FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
1,908.82000 0.000 0.00
0375 621-00450 *DETOUR PAVEMENT 5,778.000 5,200.200
sy 0.000 0.00
34.32000 5,200.200 178,470.86
0380 625-00000 *CONSTRUCTION SURVEYING 1.000 0.508
LS 0.150 33,750.00
225,000.00000 0.658 148,050.00
0385 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400  481,861.68
204,654.21000 1.000 1,204,654.21
0390 627-00001 *PAVEMENT MARKING PAINT 540.000 183.900
GAL 0.000 0.00
33.81000 183.900 6,217.66
0395 627-00005 *EPOXY PAVEMENT MARKING 405.000 0.000
GAL 0.000 0.00
70.69000 0.000 0.00
0400 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 44,317.000 0.000
SF 0.000 0.00
8.20000 0.000 0.00
0405 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 62.000 0.000
SF 0.000 0.00
15.37000 0.000 0.00
0410 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 288.000 0.000
SF 0.000 0.00
6.15000 0.000 0.00
0415 630-00000 *FLAGGING 27,000.000 7,173.500
HOUR 3,157.000 65,823.45

20.85000 10,330.500 215,390.93



CONTID: C13289 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 13289-BID ESTIMATE RUN 08/09/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0007 12:19:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0420 630-00001 *PILOT CAR OPERATION 5,640.000 1,271.500
HOUR 672.000 25,603.20
38.10000 1,943.500 74,047.35
0425 630-00007 *TRAFFIC CONTROL INSPECTION 93.000 93.000
DAY 0.000 0.00
156.37000 93.000 14,542.41
0430 630-00012 *TRAFFIC CONTROL MANAGEMENT 341.000 109.000
DAY 28.000 19,600.00
700.00000 137.000 95,900.00
0435 630-80001 *FLASHING BEACON (PORTABLE) 6.000 3.000
EACH 0.000 0.00
521.25000 3.000 1,563.75
0440 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 9.000
EACH 0.000 0.00
364.87000 9.000 3,283.83
0445 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 12.500
EACH 0.000 0.00
130.31000 12.500 1,628.88
0450 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 37.000
EACH 0.000 0.00
156.37000 37.000 5,785.69
0455 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 13,031.13
13,031.13000 1.000 13,031.13
0460 630-80360 *DRUM CHANNELIZING DEVICE 667.000 333.500
EACH 0.000 0.00
46.92000 333.500 15,647.82
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 4,070.000 196.000
LF 0.000 0.00
20.28000 196.000 3,974.88
0470 630-80380 *TRAFFIC CONE 150.000 75.000
EACH 0.000 0.00
11.46000 75.000 859.50
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PCN: 13289-BID ESTIMATE RUN 08/09/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0007 12:19:32

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0471 630-80390 CHANNELIZING DEVICE (SPECIAL) FLAGS FOR TOP OF SIGNS 26.000 13.000
EACH 0.000 0.00
35.59000 13.000 462.67
0475 700-70010 F/A MINOR CONTRACT REVISIONS 152,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70011 F/A PARTNERING 5,000.000 2,503.900
FA 0.000 0.00
1.00000 2,503.900 2,503.90
0485 700-70016 F/A FUEL COST ADJUSTMENT 80,000.000 -486.330
FA -811.160 -811.16
1.00000 -1,297.490 -1,297.49
0490 700-70020 F/A ON-THE-JOB TRAINEE 800.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0495 700-70022 F/A OJT COLORADO TRAINING PROGRAM 10,425.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70025 F/A QUALITY INCENTIVE PAYMENT 450,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 181,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70035 F/A LANE RENTAL I/D 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70190 F/A ELECTRIC SERVICE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 13289-BID ESTIMATE RUN 08/09/2007
PROJECT: NH 2871-030 ESTIMATE NO: 0007 12:19:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0525 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 17,330,981.33 $3,326,867.475 9,488,044.49
CAT NO0307 STRUCTURE N-26-0

0371 614-80386 RUMBLE STRIP (SPECIAL) 1,100.000 1,100.000
LF 0.000 0.00
4.75000 1,100.000 5,225.00
0530 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 845.000 439.000
SY 0.000 0.00
8.81000 439.000 3,867.59
0535 202-00425 *REMOVAL OF BRIDGE RAILING 373.000 186.000
LF 187.000 1,559.58
8.34000 373.000 3,110.82
0540 206-00000 STRUCTURE EXCAVATION 156.000 32.000
cY 124.000 1,098.64
8.86000 156.000 1,382.16
0545 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 37.000 20.250
cy 0.000 0.00
157.54000 20.250 3,190.19
0550 509-90000 *PAINT EXISTING STRUCTURE (S) 0.250 0.000
LS 0.000 0.00
27,548.56000 0.000 0.00
0555 515-00400 *CONCRETE SEALER 1,071.000 0.000
sy 0.000 0.00
7.68000 0.000 0.00
0560 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 0.000
LF 0.000 0.00
128.20000 0.000 0.00
0560 MATERIAL ALLOWANCE EXPAN DEVICE 111.000
LF 0.000 0.00

92.00000 111.000 10,212.00
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CAT NO0307 STRUCTURE N-26-0

0565 601-03040 *CONCRETE CLASS D (BRIDGE) 100.000 14.930
cy 41.000 13,249.97
323.17000 55.930 18,074.90
0570 601-05540 *CONCRETE CLASS HT (DECK TOPPING) 47.000 0.000
cyY 38.290 16,228.07
423.82000 38.290 16,228.07
0575 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,071.000 0.000
sy 0.000 0.00
3.11000 0.000 0.00
0580 602-00000 *REINFORCING STEEL 7,460.000 0.000
1B 0.000 0.00
0.91000 0.000 0.00
0581 602-00020 REINFORCING STEEL (EPOXY COATED) 8,367.400 2,961.400
1B 5,406.000 5,460.06
1.01000 8,367.400 8,451.07
0585 606-11010 *BRIDGE RAIL TYPE 10R 373.000 0.000
LF 0.000 0.00
118.84000 0.000 0.00
0585 MATERIAL ALLOWANCE BRIDGE RAIL N-26-0 373.000
LF 0.000 0.00
60.30000 373.000 22,491.90
CAT 0307 CURRENT AMT $ 167,468.37 $ 37,596.328 92,233.70

CAT NO0308 STRUCTURE N-26-P

0590 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 694.000 390.000
sy 0.000 0.00
8.81000 390.000 3,435.90
0595 202-00425 *REMOVAL OF BRIDGE RAILING 316.000 158.000
LF 158.000 1,317.72
8.34000 316.000 2,635.44
0600 206-00000 STRUCTURE EXCAVATION 148.000 78.480
cy 69.520 615.95

8.86000 148.000 1,311.28
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CAT NO0308 STRUCTURE N-26-P

0605 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 39.350 20.920
cYy 18.430 2,903.46
157.54000 39.350 6,199.20
0610 509-90000 *PAINT EXISTING STRUCTURE (S) 0.250 0.000
LS 0.000 0.00
27,548.56000 0.000 0.00
0615 515-00400 *CONCRETE SEALER 917.000 0.000
SY 0.000 0.00
7.68000 0.000 0.00
0620 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 96.000 0.000
LF 0.000 0.00
128.20000 0.000 0.00
0620 MATERIAL ALLOWANCE EXPAN DEVICE 96.000
LF 0.000 0.00
92.00000 96.000 8,832.00
0625 601-03040 *CONCRETE CLASS D (BRIDGE) 103.310 54.060
cy 49.250 15,916.12
323.17000 103.310 33,386.69
0630 601-05540 *CONCRETE CLASS HT (DECK TOPPING) 39.000 0.000
cYy 29.680 12,578.98
423.82000 29.680 12,578.98
0635 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 917.000 0.000
SY 0.000 0.00
3.11000 0.000 0.00
0640 602-00000 *REINFORCING STEEL 6,968.000 0.000
1B 0.000 0.00
0.91000 0.000 0.00
0641 602-00020 REINFORCING STEEL (EPOXY COATED) 14,686.600 7,506.400
LB 7,180.200 7,252.00
1.01000 14,686.600 14,833.47
0645 606-11010 *BRIDGE RAIL TYPE 10R 316.000 0.000
LF 0.000 0.00

118.84000 0.000 0.00
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CAT NO0308 STRUCTURE N-26-P
0645 MATERIAL ALLOWANCE BRIDGE RAIL N-26-P 316.000
LF 0.000 0.00
60.30000 316.000 19,054.80
CAT 0308 CURRENT AMT $ 153,992.29 $ 40,584.23 8 102,267.76
CAT NO0309 STRUCTURE N-26-Q
0650 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 659.000 372.000
sy 0.000 0.00
8.81000 372.000 3,277.32
0655 202-00425 *REMOVAL OF BRIDGE RAILING 303.000 151.000
LF 152.000 1,267.68
8.34000 303.000 2,527.02
0660 206-00000 STRUCTURE EXCAVATION 209.300 81.890
cy 127.410 1,128.85
8.86000 209.300 1,854.40
0665 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 40.570 18.720
cY 21.850 3,442.25
157.54000 40.570 6,391.40
0670 509-90000 *PAINT EXISTING STRUCTURE (S) 0.250 0.000
LS 0.000 0.00
27,548.56000 0.000 0.00
0675 515-00400 *CONCRETE SEALER 884.000 0.000
SY 0.000 0.00
7.68000 0.000 0.00
0680 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 0.000
LF 0.000 0.00
128.20000 0.000 0.00
0680 MATERIAL ALLOWANCE EXPAN DEVICE 111.000
LF 0.000 0.00
92.00000 111.000 10,212.00
0685 601-03040 *CONCRETE CLASS D (BRIDGE) 104.070 55.250
cy 48.820 15,777.16
323.17000 104.070 33,632.30
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CAT NO0309 STRUCTURE N-26-Q

0690 601-05540 *CONCRETE CLASS HT (DECK TOPPING) 37.000 22.800
cy 0.000 0.00
423.82000 22.800 9,663.10
0695 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 884.000 0.000
SY 0.000 0.00
3.11000 0.000 0.00
0700 602-00000 *REINFORCING STEEL 7,460.000 0.000
1B 0.000 0.00
0.91000 0.000 0.00
0701 602-00020 REINFORCING STEEL (EPOXY COATED) 14,826.100 7,568.600
1B 7,257.500 7,330.08
1.01000 14,826.100 14,974.36
0705 606-11010 *BRIDGE RAIL TYPE 10R 303.000 0.000
LF 0.000 0.00
118.84000 0.000 0.00
0705 MATERIAL ALLOWANCE BRIDGE RAIL N-26-0Q 303.000
LF 0.000 0.00
60.30000 303.000 18,270.90
CAT 0309 CURRENT AMT $ 154,319.43 $ 28,946.023 100,802.80

CAT NO0310 STRUCTURE N-26-R

0710 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 763.000 762.700
sY 0.000 0.00
8.81000 762.700 6,719.39
0715 202-00425 *REMOVAL OF BRIDGE RAILING 342.000 342.000
LF 0.000 0.00
8.34000 342.000 2,852.28
0720 206-00000 STRUCTURE EXCAVATION 151.000 28.000
cYy 35.840 317.54
8.86000 63.840 565.62
0725 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 35.090 18.900
cy 16.190 2,550.57

157.54000 35.090 5,528.08
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CAT NO0310 STRUCTURE N-26-R

0730 509-90000 *PAINT EXISTING STRUCTURE (S) 0.250 0.000
LS 0.000 0.00
27,548.56000 0.000 0.00
0735 515-00400 *CONCRETE SEALER 988.000 0.000
SY 0.000 0.00
7.68000 0.000 0.00
0740 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 99.000 0.000
LF 0.000 0.00
128.20000 0.000 0.00
0740 MATERIAL ALLOWANCE EXPAN DEVICE 99.000
LF 0.000 0.00
92.00000 99.000 9,108.00
0745 601-03040 *CONCRETE CLASS D (BRIDGE) 97.000 53.000
cy 17.610 5,691.02
323.17000 70.610 22,819.03
0750 601-05540 *CONCRETE CLASS HT (DECK TOPPING) 42.000 26.020
cY 0.000 0.00
423.82000 26.020 11,027.80
0755 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 988.000 0.000
sy 0.000 0.00
3.11000 0.000 0.00
0760 602-00000 *REINFORCING STEEL 7,078.000 0.000
1B 0.000 0.00
0.91000 0.000 0.00
0761 602-00020 REINFORCING STEEL (EPOXY COATED) 11,441.400 7,514.700
1B 3,926.700 3,965.97
1.01000 11,441.400 11,555.81
0765 606-11010 *BRIDGE RAIL TYPE 10R 342.000 0.000
LF 0.000 0.00

118.84000 0.000 0.00
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CAT NO0310 STRUCTURE N-26-R
0765 MATERIAL ALLOWANCE BRIDGE RAIL N-26-R 342.000
LF 0.000 0.00
60.30000 342.000 20,622.60
CAT 0310 CURRENT AMT $ 154,467.71 $ 12,525.10% 90,798.61
CAT NOO0311 STRUCTURE N-26-G
0770 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
5,422.91000 1.000 5,422.91
0775 202-00033 REMOVAL OF PIPE 2.000 2.000
EACH 0.000 0.00
2,377.28000 2.000 4,754.56
0780 206-00000 STRUCTURE EXCAVATION 1,326.000 1,326.000
cy 0.000 0.00
8.86000 1,326.000 11,748.36
0785 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 242.000 0.000
cY 0.000 0.00
157.54000 0.000 0.00
0786 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,258.600 1,258.600
cy 0.000 0.00
69.94000 1,258.600 88,026.48
0787 206-01010 BED COURSE MATERIAL 133.620 133.620
TON 0.000 0.00
17.00000 133.620 2,271.54
0790 601-03030 *CONCRETE CLASS D (BOX CULVERT) 384.000 357.470
cy 0.000 0.00
333.76000 357.470 119,309.19
0795 602-00000 *REINFORCING STEEL 49,087.000 49,087.000
1B 0.000 0.00
0.91000 49,087.000 44,669.17
0800 602-00020 *REINFORCING STEEL (EPOXY COATED) 27,600.000 27,600.000
1B 0.000 0.00
1.01000 27,600.000 27,876.00
CAT 0311 CURRENT AMT $ 351,057.54 $ 0.00$ 304,078.21
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CAT NO0312 STRUCTURE N-26-S

0805 202-00425 *REMOVAL OF BRIDGE RAILING 103.000 0.000
LF 0.000 0.00
8.34000 0.000 0.00
0810 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500
LS 0.000 0.00
27,018.78000 0.500 13,509.39
0815 206-00000 STRUCTURE EXCAVATION 330.500 330.500
cy 0.000 0.00
8.86000 330.500 2,928.23
0820 206-00100 STRUCTURE BACKFILL (CLASS 1) 141.000 141.000
cY 0.000 0.00
69.94000 141.000 9,861.54
0821 206-01010 BED COURSE MATERIAL 130.210 130.210
TON 0.000 0.00
17.00000 130.210 2,213.57
0825 601-03030 *CONCRETE CLASS D (BOX CULVERT) 421.210 421.210
cY 0.000 0.00
333.76000 421.210 140,583.05
0830 602-00000 *REINFORCING STEEL 99,847.000 99,847.000
1B 0.000 0.00
0.91000 99,847.000 90,860.77
CAT 0312 CURRENT AMT $ 260,815.57 $ 0.00$ 259,956.55

CAT NO0313 STRUCTURE N-26-T

0835 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 137.000 0.000
SY 68.500 603.49
8.81000 68.500 603.49
0840 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.000
LS 0.000 0.00
27,018.78000 0.000 0.00
0845 206-00000 STRUCTURE EXCAVATION 147.000 0.000
cYy 73.500 651.21

8.86000 73.500 651.21
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CAT NO0313 STRUCTURE N-26-T
0850 206-00100 STRUCTURE BACKFILL (CLASS 1) 134.000 0.000
cYy 67.000 4,685.98
69.94000 67.000 4,685.98
0855 515-00400 *CONCRETE SEALER 196.000 0.000
SY 0.000 0.00
7.68000 0.000 0.00
0860 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 91.000 0.000
LF 0.000 0.00
128.20000 0.000 0.00
0860 MATERIAL ALLOWANCE EXPAN DEVICE 91.000
LF 0.000 0.00
92.00000 91.000 8,372.00
0865 601-03040 *CONCRETE CLASS D (BRIDGE) 88.000 0.000
[63'¢ 34.840 11,259.24
323.17000 34.840 11,259.24
0870 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 196.000 0.000
SY 0.000 0.00
3.11000 0.000 0.00
0875 602-00000 *REINFORCING STEEL 12,788.000 0.000
LB 0.000 0.00
0.91000 0.000 0.00
0876 602-00020 REINFORCING STEEL (EPOXY COATED) 5,185.500 0.000
LB 5,185.500 5,237.36
1.01000 5,185.500 5,237.35
0880 605-00040 *4 INCH PERFORATED PIPE UNDERDRAIN 130.000 0.000
LF 100.000 2,649.00
26.49000 100.000 2,649.00
CAT 0313 CURRENT AMT 87,928.88 $ 25,086.28$ 33,458.28
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0885 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,091.07000 1.000 20,091.07
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CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
22,100.17000 1.000 22,100.17
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,009.11000 1.000 2,009.11
CAT 0400 CURRENT AMT 44,200.35 $ 0.00$ 44,200.35

PROJECT TOTAL

CURRENT AMT

18,705,231.47 $3,471,605.42 3

10,515,840.75



